


























ID		Task Mode	Task Name	Duration	Start	Finish	May 9, '21	M	T	W	T	F	S	May 16, '21	S	M	T	W	T	F	S	May 23, '21	S	M	T	W	T	F	S	May 30, '21	S	M	T	W	T	F	
27			5.3 Select an Event	1 day	Sat 5/22/21	Sat 5/22/21																															
28			5.4 Book Tickets	1 day	Sat 5/22/21	Sat 5/22/21																															
29			5.5 Payment Gateway	2 days	Sat 5/22/21	Sun 5/23/21																															
30			5.6 Confirmation Of Tick	2 days	Sun 5/23/21	Mon 5/24/21																															
31			6 Monitoring and Control	5 days	Mon 5/24/21	Sun 5/30/21																															
32			6.1 Progress report 1 (P	1 day	Mon 5/24/21	Mon 5/24/21																															
33			6.2 Fill out progress report template	1 day	Mon 5/24/21	Mon 5/24/21																															
34			6.3 Assemble all documents for PR1	1 day	Tue 5/25/21	Tue 5/25/21																															
35			6.4 Prepare and practice presentation	1 day	Tue 5/25/21	Tue 5/25/21																															
36			6.5 Post all info online	1 day	Wed 5/26/21	Wed 5/26/21																															
37			6.6 Progress report 2 (P																																		
38			6.7 Fill out progress report template	1 day	Thu 5/27/21	Thu 5/27/21																															
39			6.8 Prepare est. vs. actual hours summary	1 day	Thu 5/27/21	Thu 5/27/21																															
40			6.9 Assemble all documents for PR2	1 day	Fri 5/28/21	Fri 5/28/21																															
41			6.10 Prepare and practice presentation	1 day	Sat 5/29/21	Sat 5/29/21																															
42			6.11 Post all info online	1 day	Sat 5/29/21	Sat 5/29/21																															
43			6.12 Other monitoring and controlling	1 day	Sun 5/30/21	Sun 5/30/21																															
44			7 Closing	4 days	Mon 5/31/21	Thu 6/3/21																															
45			7.1 Project notebook	1 day	Mon 5/31/21	Mon 5/31/21																															
46			7.2 Assemble all documents for	1 day	Mon 5/31/21	Mon 5/31/21																															
47			7.3 Receive project completion form from	1 day	Mon 5/31/21	Mon 5/31/21																															
48			7.4 Prepare final report	1 day	Tue 6/1/21	Tue 6/1/21																															
49			7.5 Prepare and practice final	1 day	Wed 6/2/21	Wed 6/2/21																															
50			7.6 Post all info online	1 day	Wed 6/2/21	Wed 6/2/21																															

Project: Ganttchart

Date: Sat 5/22/21


Task


Split


Milestone


Summary


Project Summary












Inactive Task


Inactive Milestone


Inactive Summary


Manual Task


Duration-only












Manual Summary Rollup


Manual Summary


Start-only


Finish-only


External Tasks













External Milestone


Deadline


Progress



Manual Progress



























ID		Task Mode	Task Name	Duration	Start	Finish	May 9, '21							May 16, '21							May 23, '21							May 30, '21							
							M	T	W	T	F	S		S	M	T	W	T	F	S		S	M	T	W	T	F	S		S	M	T	W	T	F
51			7.7 Final presentation completed (milestone)	1 day	Thu 6/3/21	Thu 6/3/21																													



Project: Ganttchart
Date: Sat 5/22/21

Task		Inactive Task		Manual Summary Rollup		External Milestone	
Split		Inactive Milestone		Manual Summary		Deadline	
Milestone		Inactive Summary		Start-only		Progress	
Summary		Manual Task		Finish-only		Manual Progress	
Project Summary		Duration-only		External Tasks	